TCR Program — Application Approval Project #122 — August 2004

Kern/Tulare

Route 65; widening project from 7th Standard Road to Route 190 in Porterville.

($ X 1,000)

Estimated Project Cost:
Total TCRP Funds Available:

Lead Agency:

Tulare County

TCRP Funds Approved to Date:

Phase(s) Approved:
Implementing Agency:

TCRP Allocations to Date:
Advance Approved:  $0

LONP Approved to Date:

$48,242
$3,500
$2,200
$0

$3,500
1,2
Caltrans
for Phase(s): 1
for Phase(s): N/A
for Phase(s): N/A

Project Summary: The overall project will covert

approximately 42 miles from a two-lane conventional highway

to a four-lane express way on State Route 65 between

Seventh Standard Road in Kern County to State Route 190 in
Tulare County. This project will be coordinated with, and
provide funds for, TCRP Project #114 through cooperative
funding agreements between Kern COG and Tulare CAG, for

Phase 1 activities.

The cost identified below for Phase 1 is reflected in both
applications (TCRP #114 and #122) since one environmental
document will be prepared for the overall Route 65 corridor,
from Route 99 in Kern County to Route 190 in Tulare County.
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Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental documents and Project Report 7/00 10/04 $3,376
2 Roadway design and preparation of construction 10/04 11/06 $2,940
documents
3 Right of way acquisition 10/04 11/06 $3,195
4 Construction 4/07 7/10 $38,731
Total: $48,242
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP (#122) [State Committed $2,200 $1,300 $3,500
Proposed
TCRP (#114) [State Committed $376 $376
Proposed
STIP-RIP State Committed $800 $1,640 $3,195 $5,635
Proposed
STIP State Committed
Proposed $38,731 $38,731
T | Committed $3,376 $2,940 $3,195 $9,511
otals:
Proposed $38,731 $38,731
Totals: $3,376 $2,940 $3,195 $38,731 $48,242
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Prior TCRP Action:
¢ Original application was approved June 6, 2001 (TA-01-09) for $3,500,000 for Phases 1 and 2.
e The funding plan was updated based on STIP Amendment 02S-035, approved October 3, 2002.
o The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004.

Status of Conditions: No conditions set.

Discussion/lssues: Funding in the amount of $38,731,000 remains to be identified. Anticipated sources
include, but is not limited to, STIP and local funding.




